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Current status: 
Both beams to flattop with 95% transmission 
(6 bunches/beam, 0.2⋅109/bunch),
Stored for >3 hours for flattop work

Next steps
• Coupling on ramp and at store
• RF commissioning (ring-to-ring

synchro on ramp, synchro and 
cogging at store, preparation for 
rebucketing)

• Chromaticity measurement on ramp
(needed to increase intensity)

• Steering at store
• PHOBOS magnet on ramp

8am today
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• Beginning next week, hope to provide collisions 
during owl shift (midnight-8am)

• 6   bunches with 0.5·109/bunch or 
12 bunches with 0.3·109/bunch give
– ~300Hz at STAR and PHENIX
– ~100Hz at PHOBOS and BRAHMS
(need ZDC signals for this)

• Will continue with luminosity increases 
during the day in the next 3 weeks
– Increase intensity per bunch
– Increase bunch number
– Commission auto-steering, collimation, gap cleaning

• Luminosity production expected to start Jan 7
(taking into account experiments access requests)


